
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 11/28/2013

to 12/20/2013

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0005

12/26/2013

Contract Location: Time Allowed:

 A BRIDGE AND APPROACHES ON SR 103 OVER FLAT SHOALS CREEK.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/09/2013

07/18/2013

00/00/0000

00/00/0000

510 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 06   

Elapsed Calender Days:

Percent Time: 32.35

165 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,559,207.66

$2,505,170.96

$1,508,580.65

41.05%

Counties:

Harris

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333156-      $2,559,207.66 $2,505,170.96 $1,508,580.65 41.05% $133,089.38

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 11/28/2013

to 12/20/2013

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0005

12/26/2013

Project Number: 333156-      SR 103 - BRIDGE REPLACEMENT

 

BRST0-0158-01(017)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $840,501.61 $734,030.12 $106,471.49

Non-Participating $210,125.40 $183,507.51 $26,617.89

Total Earnings $1,050,627.01 $917,537.63 $133,089.38

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,050,627.01 $917,537.63 $133,089.38

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,050,627.01 $917,537.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $133,089.38

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 11/28/2013

to 12/20/2013

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0005

12/26/2013

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .424

 16703.320 .185

BRST0-0158-01(017)

 

.609 $3,090.11 $10,172.32

0010 210-0100     GRADING COMPLETE - LS  1.000 .250

 203189.830 .070

BRST0-0158-01(017)

 

.320 $14,223.29 $65,020.75

0064 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  24.000 .000

 47.900 28.000

 

 

28.000 $1,341.20 $1,341.20

0069 550-1422     STORM DRAIN PIPE, 42 IN, H 15-20 LF  44.000 .000

 80.720 44.000

 

 

44.000 $3,551.68 $3,551.68

0079 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 .000

 553.490 2.000

 

 

2.000 $1,106.98 $1,106.98

0084 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  1.000 .000

 1392.450 1.000

 

 

1.000 $1,392.45 $1,392.45

0144 603-7000     PLASTIC FILTER FABRIC SY  1,193.000 .000

 2.810 160.444

 

 

160.444 $450.85 $450.85

0147 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 .000

 1728.750 1.000

 

 

1.000 $1,728.75 $1,728.75



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 11/28/2013

to 12/20/2013

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0005

12/26/2013

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0148 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  12.000 .000

 126.490 13.000

 

 

13.000 $1,644.37 $1,644.37

Category Amount: $28,529.68 $86,409.35

Category Number: 0020 EROSION CONTROL

0189 163-0300     CONSTRUCTION EXIT EA  2.000 .000

 1039.590 .750

 

 

.750 $779.69 $779.69

0254 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 100.000 2.000

 

 

2.000 $200.00 $200.00

0259 167-1500     WATER QUALITY INSPECTIONS MO  16.000 3.000

 500.000 1.000

 

 

4.000 $500.00 $2,000.00

Category Amount: $1,479.69 $2,979.69

Category Number: 0040 BRIDGE

0339 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,605.000 1,026.800

 163.010 578.200

1

 

1,605.000 $94,252.38 $261,631.05

0364 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  120.000 241.332

 86.950 .000

 

 

241.332 $.00 $20,983.82

0384 524-0010     DRILLED CAISSON - LF  122.000 135.160

 1172.120 .000

66 IN

 

135.160 $.00 $158,423.74

Category Amount: $94,252.38 $441,038.61



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 11/28/2013

to 12/20/2013

Rpt-ID: RCPESPRJ

Contract ID: B14552-13-000-0

Estimate Summary By Project

Estimate Number: 0005

12/26/2013

Project Number 333156-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0409 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  392.000 .000

 55.020 160.444

 

 

160.444 $8,827.63 $8,827.63

Category Amount: $8,827.63 $8,827.63

Project Total Amount: $133,089.38 $1,050,627.01


